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EXECUTIVE SUMMARY 

HealthPRO, as the lead USAID health promotion and communication vehicle, is working closely 

with the Philippine Department of Health (DOH) and Local Government Units (LGUs) in their 

efforts to improve health outcomes through behavioural changes primarily among patients or clients 

as well as their communities, including families, community members, care givers, health providers, 

program managers, local chief executives, policy makers, and the private sector.  University 

Research Co., LLC (URC) is the primary organization responsible for implementing the program in 

close partnership with governmental and non-governmental organizations in the country.  The 

HealthPRO team, comprising of communication experts, research specialists and health 

professionals, is working in close collaboration and coordination with the DOH, LGUs and other 

stakeholders to provide the needed technical assistance to:  

1. Increase the impact of strategic behavioural change communication interventions;  

2. Strengthen the national institutional capacity of government and non-government agencies in 

designing, implementing and assessing the impact of different health promotion and 

communication interventions; and 

3. Assist USAID’s CAs and other organizations to support the communication element of their 

programs.   

HealthPRO communication activities are addressing the following health services: Maternal, 

Neonatal, Child Health and Nutrition (MNCHN), Family Planning (FP), Tuberculosis (TB) and HIV-

AIDS, as well as other infectious diseases like Avian Influenza (AI) and H1N1.   

The expected outcomes of the HealthPRO Project are:  

1. Positive behavioral results among individuals and care givers, including adoption of 

behaviors that prevent disease and reduce risks of morbidity and mortality;  

2. Increased capacity of national and local institutions in carrying out effective health promotion 

strategies and activities; and  

3. Improved coordination and integration of governmental and non-governmental health 

promotion activities funded by USAID and other donors.   

Geographical locations in which the program is currently working on are in 28 provinces in Luzon, 

Visayas and Mindanao (including the Autonomous Region in Muslim Mindanao [ARMM]) and 11 

cities for HIV/AIDS. Planning meetings and preparatory activities to expand HealthPRO coverage to 

two provinces in Region VIII are ongoing.  

The accomplishments of HealthPRO in the third quarter of Year 3 are divided between nonARMM 

accomplishments and ARMM accomplishments. This was done because the activities carried out in 



                                                                                                                  
Page 4 of 37   Y4 Qtr1 Report 

 

ARMM were different from those in nonARMM areas. Achievements in nonARMM areas were 

clustered under the following five components: communications planning, communications 

implementation, capacity building, mass media, and project management.  

In communications planning, the major accomplishments include BCC planning, GP campaign 

design and materials production, and planning for May Plano Ako Wave 2. The highlights of 

communication implementation are the GP launch, the expansion of the first May Plano Ako 

campaign, the institutionalization of the communication M&E tracking tools, and supporting and 

monitoring Wave 1 and 2 LRAs and PROBE. For capacity building, the major accomplishments are 

on IPC/C training, Technical Updates meetings, HEPO quarterly conferences, and community 

mobilization. For mass media, the accomplishments included the training module for facing the 

media and the technical assistance provided to LGUs in developing PSAs and press releases. For the 

project management side, the activities carried out were on strategic coordination with other CAs, 

DOH, and LGUs, monitoring and evaluation, and recruitment of staff.  

In the ARMM, the accomplishments of HealthPRO include the technical assistance provided to the 

following: weekly radio program, health campaigns and communication packages, planning to 

develop congratulations package for MRL, image building activities and the medical mission. 
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I. Introduction and Background  

The Health Promotion and Communication Project or HealthPRO is the lead health promotion and 

communication project supporting USAID Strategic Objective 3. Its primary area of focus is the third 

intermediate result (IR3), “appropriate healthy behaviors and practices increased”. Although 

HealthPRO will contribute in some ways to the other three intermediate results, the overall objective 

of HealthPRO is to assist local government units (LGUs) in improving, expanding, and strengthening 

the quality and sustainability of health promotion and communication efforts. Three sub-results will 

support the achievement of the overall objective. These are: (1) to increase the reach and impact of 

Behavior Change Communication (BCC) interventions, (2) to develop institutional capacity and 

sustainability of those efforts and (3) to assist USAID’s health partners and other relevant 

organizations in maximizing the effectiveness of their own efforts in health promotion and LGU 

development.  

The expected outcomes of the HealthPRO Project are substantial behavioral results among 

individuals and care givers.  In brief, the results will be seen in improved awareness and changed 

behavior related to the specific results targeted in USAID’s strategy of support to the country in 

Maternal and Child Health (MCH), Family Planning (FP), Tuberculosis - Directly Observed 

Treatment Short Course (TB-DOTS), and Human Immuno Deficiency Virus-Acquired Immune 

Deficiency Syndrome (HIV-AIDS) as well as other Emerging Infectious Diseases like Avian 

Influenza (AI) and H1N1. Local institutions, supported by USAID’s partners, will know how to 

conduct high quality, cost-effective health promotion interventions using multiple approaches in 

interpersonal communications/counseling (IPC/C) supplemented with mass media and other 

promotional materials and tools. The capacity of the local institutions to carry on this work will be 

demonstrated by their ability to either budget for or mobilize the requisite resources to carry out the 

health promotion activities. 

The main strategy of HealthPRO is to work closely with the Department of Health (DOH) and LGU 

staff to review the lessons learned and best practices from previous investments in health promotion, 

and expand and improve upon them. The emphasis is on mobilizing existing community 

organizations, volunteers and NGOs to support the health promotion work of the LGUs and their 

health staff. This includes improving skills and strategic coordination of programs. The project will 

continue collaborating with partners that are already engaged in innovative and successful health 

promotion strategies to assess and expand such strategies. New partnering arrangements will allow 

the LGUs to make the most of the resources and creative talents in media to support and reinforce the 

critical IPC/C work at the local level. At the forefront of all activity will be the effort to develop 

institutional capacity to sustain such programs beyond the period of support from USAID. The DOH, 

particularly the National Center for Health Promotion (NCHP), is the project’s main partner at the 

national level and will coordinate closely with this office as early as the pre-implementation phase to 

ensure a smooth implementation of activities from the national, regional and LGU levels. 
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II. Accomplishments – non ARMM 

1. Component One: COMMUNICATIONS PLANNING 

1.1. National, regional, provincial and city plans 

1.1.1. Conduct of BCC planning activities in Wave 3 provinces 

- BCC planning workshop was conducted for Leyte and Samar. During the 

workshop, the  participants identified the 10 priority municipalities/cities for 

BCC activities. The priority municipalities/cities for Leyte are Abuyog, 

Baybay City, Burauen, Carigara, Hilongos, Ormoc City, Palo, Palompon, 

Tanauan, and Tacloban City. The priority municipalities/cities for Leyte are 

Basey, Calbayog City, Catbalogan, Daram, Jiabong, Paranas, Santa Rita, 

Tarangnan, Zumarraga, and Villareal.  The completion of the BCC plan is 

ongoing. 

1.1.2. Complete/Update Wave 1 and 2 provincial BCC plans 

- Thirteen Wave 2 provinces - Cagayan, Isabela, Nueva Ecija, Tarlac, Aklan, 

Bohol, Davao del Sur, Agusan del Norte, Bukidnon, Misamis Occidental, 

Misamis Oriental, Zamboanga del Norte, and Zamboanga del Sur - 

completed the BCC planning workshop and developed their BCC plans, 

which are currently in various stages of validation with their respective 

priority local government units. At the same time, the 10 Wave 1 provinces- 

Bulacan, Albay, Pangasinan, Capiz, Negros Occidental, Negros Oriental, 

Compostela Valley, South Cotabato, Sarangani and Zamboanga del Sur – 

completed the update of their provincial BCC plans.  

1.1.3. Launch BCC Planning Guide (includes provincial BCC Plans)  

- The launch of the BCC Planning Guide has been moved to next quarter due 

to delays in the finalization of the 25 provincial BCC plans.  

1.1.4. Assist and encourage LGUs to have an HPC component in AOPs and PIPH 

- HealthPRO’s field offices coordinated and provided technical inputs to 

provinces to ensure an HPC component in their Annual Operational Plans 

(AOPs). HealthPRO’s LRAs worked closely with LGUs, PHOs and MHOs to 

leverage funds for HPC activities in the BCC Plan. Most of them successfully 

leveraged funds for trainings and health events.  
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1.1.5. Integrate BCC Communication Plan in Local Response Plans, in 

collaboration with HealthGov in 6 of the 11 sites 

- HealthPRO Visayas coordinated with Bacolod and Iloilo Social Hygiene 

Clinic physicians to update the BCC Plans while it organized and conducted 

the HIV/AIDS BCC plan workshops for the city health offices of Cebu, 

Mandaue and Lapu-lapu. As a result of the workshop, the three cities were 

able to develop their own BCC plans which will be integrated in the LRP.  

- HealthPRO Mindanao provided technical assistance to Davao City and 

General Santos City in integrating the BCC Communication Plan in the 

Local Response Plan. 

1.1.6. Update/finalize   the HIV/AIDS communication  plan  in the other sites  

- The scheduled BCC updating for the cities of Angeles, Pasay and Quezon did 

not push through due to unforeseen circumstances. 

1.1.7. Facilitate LGU workshops to identify HIV/AIDS communication materials 

- The two-day  HIV/AIDS Message/Materials Development Workshop was 

held in Bacolod and Iloilo Cities. During the workshop, nine types of 

materials were developed with Males Having Sex with Males (MSM) as the 

main target audience. The materials included a poster, folder flyer, and 

wallet-sized calendar type brochure. In addition, HealthPRO Visayas 

conducted preparatory and coordinative activities to firm up IPC/C training 

on HIV/AIDS for Bacolod and Iloilo Cities 

- In Zamboanga City, the same workshop was  also carried out and 

appropriate and culture sensitive communication materials on HIV/AIDS 

were likewise developed. 

1.2. Health Area Campaign Designs 

1.2.1. Design the GP campaign 

- The strategic design and creative brief of the GP campaign was finalized 

during the quarter. Under the new design, GP became an integrated child 

health, nutrition and environment program with both service delivery and 

communication components. Its coverage expanded to children from birth up 

to 14 years old old with health packages for specific age groups offered all 

year round. It also called for more cooperation with other sectors – social 
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welfare, education, local government – and the private sector in promoting 

the eight gateway behaviors.  

- HealthPRO also provided technical assistance to DOH in facilitating the new 

GP Communications Planning workshop with major partners, consultation 

meetings with partners, and the post-launch Partners’ Planning meeting.  

1.2.2. Plan for the production and dissemination process of the GP communication 

materials and job aids for service providers  

- The plan for the production and dissemination process of the GP 

communication materials and job aids for service providers was developed 

and approved. Materials were developed in collaboration with NCDPC and 

NCHP. The approved materials include streamers, posters, flyers, and fan. 

The allocation and dissemination plan is now in place and the materials are 

ready. These will be distributed as soon as the DOH Department Memo 

becomes available. In addition, HealthPRO successfully advocated for NCHP 

to include production of GP materials in the 2011 budget.   

1.2.3. Assist DOH in planning for national and local launching events  

- HealthPRO provided technical assistance to DOH NCHP and NCDPC in the 

GP national launch on October 21, 2010 at Diamond Hotel Manila. 

HealthPRO is currently providing technical assistance in launching regional 

and provincial GP advocacy events at the local levels. 

1.2.4. Finalize the strategic design and creative brief of the FP 2
nd

 and 3
rd

 campaign 

waves  

- HealthPRO facilitated a planning meeting with the Department of Health on 

December 17, 2010 to design the May Plano Ako Wave 2 campaign. 

HealthPRO will draft a communication plan for presentation to DoH in 

January 2011. 

1.2.5. Plan for the production and dissemination process of the FP communication 

materials and  job aids for service providers 

- Initial meetings with DOH NCHP were conducted to discuss production and 

dissemination process of FP communication materials and job aids for the 

Wave 2 “May Plano Ako” campaign which is focused on family planning for 

birth spacers, discontinuers and method shifters.    
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1.2.6. Assist DOH to plan for a national and local launching events for FP 

campaign waves 

- HealthPRO conducted initial discussions with DOH NCHP to plan for 

national and local launching events for FP Wave 2 campaign.   

1.2.7. Finalize the strategic design and the  creative brief of the HIV campaign 

- HealthPRO developed the draft strategic campaign, Am I? and coordinated 

with the PNAC Secretariat, NASPCP, and NCDPC for the presentation.  

1.2.8. Design TB campaign 

- HealthPRO conducted a coordination meeting with TB Linc on December 

16, 2010. HealthPRO is currently designing the communication plan. 

1.2.9. Finalize the strategic design and the  creative brief of the campaign 

- HealthPRO developed a creative design which was presented to TB Linc. 

Initially, it was agreed that the design will be pretested. In addition, 

coordinative activities are ongoing on the plan to develop materials for 

Barangay Health Workers.  

1.3. Other Communication Planning: 

1.3.1. Hold quarterly updates/follow up meetings with Wave 2 LRAs 

- In Luzon, several meetings were held with EDF during the quarter to discuss 

operational issues in three provinces where they operate while frequent 

consultation and coordination with TRIDEV was carried out.  

- HealthPRO Mindanao conducted the first quarterly updates and meeting 

with the Wave 2 LRAs to orient them on the Family Planning, Safe 

Motherhood and Garantisadong Pambata health promotion campaigns, 

ensure media engagement, including the implementation and use of M&E 

tracking tools and instruments in the field.  

1.3.2. Collate concerns about tools from LGUs and LRAs.  

- Feedback from the LGUs on project introduced tools were continuously 

gathered during HEPO quarterly  conferences, LGU visits and other 

activities. 

1.3.3. Disseminate revised tools to LGUs and LRAs.  
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- One of the tools, the longer version of the ICV monitoring tool, was 

introduced to LRAs. This will ensure that vulnerabilities will be captured 

during regular monitoring visits. 

 

 

Collaboration with non-traditional health players   

1.3.4. Explore possibility of incorporating more FP and child health messages 

(either as part of or an addendum in a form of a booklet) in the new 

curriculum of the PMC module  

- HealthPRO obtained a copy of the Pre-Marriage Counselling (PMC) training 

manual developed by the Commission on Population (POPCOM).  Initial 

discussions with POPCOM’s technical staff on the integration of more FP 

and child messages into the revised version of the PMC manual were 

conducted. POPCOM is now updating the training manual for the PMC.  

2. Component Two: COMMUNICATIONS IMPLEMENTATION 

2.1. Health Area Campaigns Rollout 

GP campaign/s rollout.  

2.1.1. Develop prototype, field-test and modify materials and job aids for service 

providers, LCEs, volunteers, beneficiaries and media practitioner 

- In Luzon, the GP Advocacy briefer was pre-tested with two LCEs from 

Albay. 

- In Mindanao, the field office conducted the pre-testing of new Garantisadong 

Pambata   materials on local government officials and the advocacy brief for 

media members in Agusan del Norte and Zamboanga del Sur.   Initial 

orientation was provided to the provincial partners as health updates and as 

a preparation for the provincial launch of the campaign activities, brand, 

messages and materials.  

2.1.2. Launch the campaign activities, brand, messages and materials  

- During the quarter, only the national level GP launch was carried out. 

Regional and provincial launches are scheduled for 2
nd

 Quarter. 
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- In Luzon, although the new GP campaign has not yet been rolled out to the 

regions, 18 C/MLGUs in Pangasinan, Albay and Bulacan held their own 

GP/FP events in October and November.  The local RHU staff conducted 

classes and lectures on maternal and child health and FP for mothers and 

guardians; demonstration on proper hand washing and tooth brushing; and 

fun games on proper hygiene for children aged 12 and below. 

- In Mindanao, the LGUs were provided with assistance in kick off activities 

for GP in October using the old GP strategy. The project was able to assist 

provincial and municipal GP events in Zamboanga del Sur, South Cotabato, 

Zamboanga Sibugay, and Misamis Occidental.  

2.1.3. Rollout  the campaign activities and  materials production and 

dissemination.  

- During the quarter, the rollout was not carried out because materials are not 

yet for distribution and the Department Memorandum is still being drafted. 

(see related entry 1.2.2) 

FP Campaign rollout 

2.1.4. Continue and expand the first wave of FP campaign’s  media, CM outreach, 

and IPC/C activities in different  project sites. 

Luzon 

- FP lectures and information were integrated in Mothers’ Classes, GP 

activities, Buntis Parties, FP/MCH classes in Albay, Pangasinan and 

Bulacan.  To boost the activities, communication materials such as roll-up 

banners, posters, leaflets, brochures  were reproduced and distributed to 

Albay, Bulacan, Pangasinan, Cagayan, Isabela, Tarlac and Nueva Ecija.  FP 

job aids for nurses and midwives such as FP desk flipchart, MEC Wheel, 

placemat, and the flipchart for FP Class were also disseminated. Additional 

FP materials were reproduced such as stickers, banners for tricycles, 

jeepneys and lampposts, billboard and street-size streamers. 

- HealthPRO Luzon conducted media orientation on FP/MNCHN in Albay 

where 20 media practitioners from radio and TV attended and pledged their 

support to FP and MNCHN. The PSAs “Calculator” and “Bedtime Stories” 

were being played in  the weekly radio program of the mayor. Five more 

radio stations aired the PSAs on different occasions.  
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- Moreover, three TV stations pledged their support to cover health events of 

the CHD and the PHO. One of these stations already covered four 

HealthPRO-assisted events which were shown in the morning and evening 

news.  It is estimated that half of Albay’s 1.3 million population heard/saw 

the PSAs and news reports. 

Visayas 

- In the Visayas, HealthPRO provided technical assistance in the preparation 

of press kits and media releases for FP health events. Media partners also 

continued writing and airing featured stories on FP. In Negros Oriental 

“Planuhin ang pamilya, planuhin ang kinabukasan” messages were aired in 

two municipal radio stations and a TV station during its regular news 

program.  The estimated reach of the plugs is 260,000. In Aklan, the FP PSAs 

“calculator” and “bedtime stories” were aired on the radio throughout the 

province.  There were also press releases for Garantisadong Pambata in 

October and the Aklan Health Advocacy Week in December. In Bohol an 

article, “Party for couples kicks off family planning trends” was published in a 

local newspaper.    

- HealthPRO Visayas also developed a dissemination scheme of FP materials 

as it intensified its campaign for Family Planning using non-traditional 

partners and venues, such as flip charts for health class, jeepney drivers, 

tricycle drivers, public transport terminals, and day care centers.  IEC 

materials and job aids such as FP posters, tarp flipcharts, desk chart, FP 

charts, and placemat, were distributed to different municipalities and cities. 

A copy of DOH FP AVP and FP PSAs were also provided to each RHU of 

Wave 1 and 2 provinces during the quarterly HEPO meetings and HPC 

tracking tool orientation. CHD VI, VII, and VIII were also provided with a 

copy of prototype and printable e-copy of the FP communication materials as 

well as DOH FP AVP and FP PSAs for possible reproduction and 

dissemination.   

- Different activities in different provinces were conducted such as text 

blasting in the 10 priority municipalities in Capiz; FP counseling and health 

classes during family health events in Negros Oriental; and launch of the new 

DOH Family Planning communication package in Aklan.   

Mindanao 
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- In Mindanao, the new FP communication strategy campaign and 

communication materials were launched in Regions XI and Region XII and 

the provinces of Compostela Valley, Sarangani and South Cotabato.  

- Different activities were also covered by either print or broadcast media. 

Three columns on family planning were published in a regional newspaper 

while specific activities and programs also got media coverage. In Region 10, 

a TV and a radio station aired the BHW convention where the May Plano 

Ako communication package was introduced. In Misamis Occidental, the 

IPC/C for health service providers was featured in a local news channel and 

a cable channel. The cable alone has an estimated viewership of 135,000. 

Other media coverage included the following:  

o Compostela Valley and Davao del Sur - May Plano Ako PSAs, as well as 

FP and MNCHN concerns were aired in local radio stations, in 

coordination with the Provincial Health Offices.  

o South Cotabato and Sarangani - Three news articles on the provincial 

launch of the May Plano Ako family planning communication package 

were published.  

o South Cotabato - HEPO disseminated health-related updates and 

messages aired through the radio programs “Tingog sa PHO” (Voice of 

the PHO) and “Hinun-anon sa Katawhan” (Conversation with the 

People).   

o General Santos City- An article on HIV/AIDS was published in the 

weekly local newspaper. The city’s World AIDS Day 2010 celebration 

was also covered by a TV station and a cable news channel.   

o Zamboanga del Sur - The PIO of Zamboanga Del Sur developed a press 

release on the health forum for transport groups and disseminated to 

local media outlets in the province  

2.1.5. Liaise with LGUs on activities implementation and  materials production 

and dissemination 

- HealthPRO continued providing technical assistance to LGUs in making sure 

that FP campaign activities continued at the community level even beyond 

the FP month celebration. The regional and provincial offices of DOH were 

also provided with soft copies of all FP materials that they can reproduce to 

cover all RHUs and public hospitals outside of the priority areas. Several 

DOH regional offices signified  their intention to use their funds for 
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reproduction and dissemination of the FP materials for future campaigns 

and for dissemination.    

2.1.6. SM campaign/s rollout 

- Although the Safe Motherhood campaign is still to be finalized in the second 

quarter, Safe Motherhood activities were conducted during health classes, 

counseling (one on one or group) and information dissemination through 

interpersonal and mass media based communication. For example, in 

Mindanao, HealthPRO supported the Buntis Congress/Summit in 

Zamboanga Sibugay and Davao del Sur. The materials and messages 

promoted during the said activities used the logo which was developed early 

this year by HealthPRO for NCHP in consultation with NCDPC. 

2.1.7. HIV/AIDS Communication Materials  

- Development of different communication materials focused mostly on Men-

having-Sex-with Men (MSM) and this was done during the Materials 

Development Workshops in project sites, as elaborated in previous sections.  

2.1.8. Develop prototype, field-test and modify communication materials for 

HIV/AIDS  

- Finalization of locally developed materials are underway, with pre testing 

being done by  the LGUs, with technical assistance from HealthPRO. 

2.2. Institutionalize the communication activities M&E tracking tools 

- Provincial quarterly HEPO meetings in Luzon, Visayas, and Mindanao 

helped address the concerns of nurses and midwives on the use of the 

tracking tools. Health service providers from non- priority municipalities 

also started using the tracking tools although they were not able to join the 

IPC/C training.  

- Specific to Mindanao LGUs,  provincial health offices  and RHU staff were 

encouraged to utilize the different HPC tracking tools. The mentoring and 

coaching visits conducted by LRAs were utilized to monitor the use of the 

tracking tools. 

2.2.1. Conduct post campaign omnibus surveys to assess  each campaign’s 

exposure and reach  
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- Compostela Valley, Albay and Capiz  were included in the FP post campaign 

omnibus survey which was conducted to assess the exposure and reach of the 

FP campaign launched in August 2010. 

2.3. Guide and Monitor Subcontractors  

2.3.1. Continue LRA assistance to Wave 2 LGUs 

- HealthPRO continued to support LRAs in providing assistance to Wave 2 

LGUs. As an example, HealthPRO Mindanao assisted Wave 2 LRAs, GRF 

and EDCADS, through, regular meetings and consultations, technical 

assistance LRA staff, support during and after trainings, planning and 

implementing health events, use of health event tracking tool and media 

tracking tool, and the regular one-day meeting which is used as an 

opportunity to discuss performance, issues and concerns.  

2.3.2. Introduce LRAs to municipal partners 

- HealthPRO Mindanao introduced Wave 2 LRAs, GRF and EDCADS, to 

their municipal partners while LRAs in Luzon and the Visayas were already 

introduced in the previous quarter. 

 

 

2.3.3. Support Com Mob: provincial, municipal levels orientation in Wave- 2 LRAs 

- Three Wave 2 provinces finished their orientation and planning in 

Community Mobilization. These are Bohol, Aklan, and Nueva Ecija.  

2.3.4. Monitor LRA Wave  2 implementation 

- HealthPRO continued to monitor the implementation of LRA Wave 2 

implementation. For example, in Luzon, EDF, the LRA for the provinces of 

Cagayan, Isabela and Nueva Ecija had been suspended for financial 

shortcomings and oversight. On the other hand, activities in Isabela had been 

suspended due to the devastation brought by Typhoon Juan. LRA TRIDEV 

in Tarlac focused on the roll-out of the IPCC training for HSPs (2 batches) 

and ten (10) batches for BHWs after the TOT in September 2010. 

2.3.5. Review and approval of LRA quarterly reports 

- HealthPRO regional offices reviewed and approved LRA quarterly reports 

and validated accomplishments through field visits and meetings. 
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2.3.6. Evaluate Wave 1 LRA performance 

- HealthPRO regional offices in Luzon, Visayas and Mindanao conducted field 

visits and meetings to evaluate Wave 1 LRA performance as their contracts 

ended on September 2010. The offices are in the process of reviewing and 

validating all documents from LRAs.  

2.3.7. Conduct orientation of PROBE 

- Probe Media Foundation Inc conducted coordination visits with LRAs in the 

following areas: Albay, Nueva Ecija, Tarlac, and Pangasinan. These visits 

involved the introduction of the Lakbay Buhay Kalusugan, a health 

promotion caravan, and arrangements for the training of local health 

personnel on media engagement and the training of media professionals on 

health reporting. 

- HealthPRO Visayas also conducted preparatory and coordinative activities 

with the provincial health offices of Negros Occidental, Bohol, Negros 

Oriental, Capiz, and Aklan and their LRAs for upcoming media trainings 

and engagement with PROBE. 

2.3.8. Assist LGUs to conduct health events through LRAs and PROBE 

- The Area Offices provided technical assistance in setting up coordination 

meetings with CHDs and LGU health personnel. Among the regions visited 

were Region 1, 3, and V. These meetings allowed Probe and the LRA to plan 

for the LBK health events in 2011. 

2.3.9. Finalize 2011 schedule for events with Wave 1 and 2 LGUs 

- HealthPRO and its LRAs are in constant coordination with LGUs in 

scheduling different health events and activities. For instance, Luzon, Wave 2 

LRAs have incorporated in their schedule and budget the support for four 

provincial-led events and 10 municipal-led events, mostly in 2011. These 

events would support FP, GP, SM and TB. 

- The different health events conducted and their estimated reach are listed 

under Annex 1.  

2.3.10. Work with PROBE to finalize event- specific messages and collaterals 

- Probe prepared a creative brief and scale model of the LBK, used in 

presentations to national, regional, and local partners. Probe began working on 
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concepts for the inter-active mobile exhibit, video segments, jingle, and take-

home communication materials for LBK. 

2.4. Other Implementation Activities 

2.4.1. Distribution of FP materials  

- HealthPRO disseminated the following materials during the quarter:  

o Posters - 2,400 copies  

o Brochures - 140 copies  

o Desk flip chart - 1,475 pieces 

o Roll-up banners with stand - around 400 sets  

o MEC Wheel - 2,172 copies  

o Posters in sintra board - 48 sets  

o FP wall chart – 402 copies 

o Placemat- 625 copies 

o Tarpaulin – 80 pieces 

o AVP and FP materials – 84 sets 

- In addition to the above distribution, HealthPRO Mindanao, through the 

LRAs also disseminated FP materials to nontraditional sites and groups such 

as beauty parlors, barber shops, eateries, convenience stores, rolling stores 

and small drugstores.  

3. Component Three: CAPACITY BUILDING 

3.1. IPC/C 

- With the support of LRAs in 10 Wave 1 provinces, the IPC/C trainings were 

expanded beyond HealthPRO priority areas and were funded by the CHDs and 

LGUs. Twelve Wave 2 provinces completed the IPC/C Training of Trainers and 

have started roll out of IPC trainings among health service providers and barangay 

health workers.  In addition, the IPC/C Manual has been finalized, with foreword 

from DOH Secretary Enrique Ona, clearance from NCDPD and is currently 

awaitingapproval from USAID.   
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- In Luzon, 153 HSPs were trained on IPC/C in Cagayan, Nueva Ecija, and Tarlac. 

Tarlac also completed the 10 batches of IPC/C training for BHWs in the ten priority 

municipalities. In addition, CHD-Bicol and the Province of Albay developed a 

municipal level core of IPCC trainers through the 23 HSPs who underwent the 

IPCC Training from the 10 priority MLGUs earlier in the year.     

- In the Visayas, HealthPRO-funded and LGU/CHD-funded IPC/C training in Capiz, 

Negros Occidental and for Negros Oriental covered 462 HSPs and 1,008 BHWs. For 

Aklan and Bohol, HealthPRO trained trainers conducted IPC/C training to 104 

health service providers and 352 barangay health workers.   

- In Mindanao, Wave 2 provinces conducted rollout training on IPC/C which covered 

322 HSPs and 1,497 BHWs. In some provinces, the IPC/C trainings were conducted 

with funding assistance from the IPHO and an NGO. In support of the training on 

IPC/C, job aids on FP such as desk flip charts, wall charts and Medical Eligibility 

Criteria (MEC) wheel were provided to the RHUs and district hospitals of Wave 2 

provinces. LGUs and the DOH either provided or committed to provide additional 

funds for the training.  

3.2. Technical Update 

3.2.1. Plan and conduct technical update meetings for LGUs on MCH and FP 

- The Technical Updates meetings are part of the “May Plano Ako. Kaya Mo 

Ring Magplano” (I Have A Plan. You Can Have One Too) campaign on 

family planning. The main objective of the meetings is to update health 

service providers on recent knowledge about family planning, especially on 

facts behind rumors, myths and misconceptions on family planning and on 

certain family planning methods.    

- A national level technical updates meeting was conducted, which was 

attended by family planning program managers from the 13 regional offices 

of DOH. They are expected to act as resource persons during municipal level 

technical updates meetings. They were provided with FP materials such as 

desk flip chart, brochures, quick reference guide placemat, MEC wheel, 

latest edition of the Family Planning Global Handbook and CDs containing 

soft copies of all FP materials produced by the Department of Health for the 

“May Plano Ako” campaign.  

- One hundred thirteen doctors and more than 227 nurses, midwives and 

HEPOs attended the seven batches of Technical Updates meetings conducted 

in Manila, Albay, Bulacan, Pangasinan, Capiz and Davao City. 
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- In order to ensure that front-line service providers in all USG-assisted 

provinces are technically updated on family planning, a total of 22 rollout 

plans were developed for the different provinces which will be implemented 

from December 2010 to February 2011. It is expected that at least 1,000 

service providers (nurses and midwives) will be able to actively participate in 

the series of roll-out technical updates meetings.  

3.2.2. Conduct HEPO quarterly conferences (with specific themes/topics and 

includes data capture) 

- In Luzon, the quarterly meeting of HEPOs during this reporting period 

focused on getting information on the recording, collection, consolidating and 

submitting of accomplished tools at different levels and identification of 

topics for HEPOs orientation.  These meeting were done in Bulacan, Albay 

and Pangasinan. 

- HealthPRO organized and facilitated the second HEPO quarterly meeting in 

the Visayas Wave 1 provinces - Capiz, Negros Occidental, and Negros 

Oriental. The conferences gave the HEPOs the opportunity to consolidate, 

validate, and analyze health promotion data gathered from the midwives as 

well as respond to challenges and difficulties encountered by the health 

service providers in collating the data. 

The quarterly conferences also provided an avenue to present and clarify the 

tools and methodologies to be used in conducting supervision and mentoring 

session by the supervising nurse.  Participants were also able to estimate the 

number of midwives they would include in the supervision and mentoring for 

the next quarter.   

During the HEPO meeting, the participants were also orientated on how to 

conduct FP health classes and group counseling.     

3.2.3. Conduct HSPs (Doctors and Midwives) Fora on FP 

- HealthPRO Visayas coordinated with regional FP coordinators and HEPOs 

to ensure attendance and participation in the training of trainers for FP 

technical updates. Preparatory activities and coordination with the resource 

persons for the roll-out of said fora in the six remaining provinces were 

conducted. 

3.2.4.  Institutionalize IPC/C Supervision and Mentoring tools in the LGU health 

offices 
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- HealthPRO Visayas provided assistance during the conduct of supervision 

and mentoring by the supervising nurse to the midwives. Specifically, Negros 

Occidental provided technical assistance to supervising nurses of the nine 

priority municipalities using the IPC/C checklist during the scheduled 

midwives meeting. 

3.2.5. Conduct Supervision and Mentoring Meetings (IPC/C refresher/updates) 

- In Mindanao Wave 2 provinces, the nurses and the HEPO designates of the 

RHUs were provided orientation on Supervision and Mentoring by the 

Provincial Coordinators.   

3.2.6. Conduct Informed Choice and Voluntarism (ICV) training for LRAs of 

Wave 2 provinces 

- HealthPRO conducted a one-day ICV training to all technical staff of LRAs 

who are directly involved in the implementation of the project activities. 

Twenty five staff from the Wave 2 LRAs of Mindanao and Luzon, EDCADS, 

GRF, EDF and Tri-Dev, participated in the training.  Each LRA will submit 

three ICV monitoring reports per province per quarter.  For any ICV 

violation, the LRA will have to submit monitoring report to HealthPRO 

within 48 hours for immediate submission to USAID. Preparatory activities 

are ongoing to orient them with the original long version of the ICV in 2011  

3.3. Community Mobilization  

3.3.1. Initiate capacity-building to support launch of CM program through LRAs  

- In the Visayas, Wave 1 provinces had engaged 45 local community support 

groups such as women’s groups, cooperatives, farmers’ association, market 

vendors’ association, and public transport drivers’ association.  LRAs 

mobilized community groups in organizing and conducting health events and 

health classes.  In Wave 2 provinces, HealthPRO started mapping and 

identifying community support groups.  In Aklan 62 Civil Society 

Organizations have been scanned and mapped in the 10 priority sites.  

Several health classes were held in different provinces in the Visayas. 

Specifically, 19 municipalities hosted health classes in Negros Occidental, 

while 742 participants attended health events, health classes and counseling 

in Negros Oriental.  

-  In Mindanao, the project team coordinated with the RHUs and the 

identified community organizations in conducting health classes. All 
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community organizations in Wave 1 provinces who attended the Community 

Mobilization orientation have organized and mobilized their members and 

beneficiaries to attend health classes. Moreover, the FP and MNCH 

Coordinators of the provinces of Compostela Valley and Davao Sur with the 

support of the LRA, DMSF, provided sessions on how to conduct health 

classes to the representatives of the 11 partner organizations. A total of 104 

health classes were conducted with 3,421 participants.  

Due to the concerted efforts of the Mindanao team, the LRAs and most of the 

MHOs, and LGUs the number of people counseled in FP in the last 2 

quarters of 2010 has increased. The cumulative reach for counseling is 84,290 

for FP and 50,121 for MNCHN.  

3.3.2. Monitor Com Mob rollout at provincial and municipal levels 

- In Luzon, the orientations on community mobilization were conducted in the 

provinces of Cagayan, Nueva Ecija which was attended by 58 participants 

from 8 community-based organizations in  Cagayan and Nueva Ecija 

- In Mindanao, LRAs in Wave 1 provinces continue to strengthen the 

partnerships between the community organizations and the RHUs through 

constant involvement in community activities such as health classes, health 

assemblies, health events, health planning and assessment. In addition, some 

municipalities such as Maragusan and Monkayo passed and approved 

resolutions to replicate and fund health events in 2011 while municipalities 

such as Mawab, Sta. Maria, Don Marcelino and Matanao gave letters of 

commitment to replicate 2010 health events in 2011.  

Moreover, in Wave 2 provinces ( Agusan Norte, Bukidnon, Misamis 

Occidental, Misamis Oriental, Zamboanga Norte and Zamboanga Sibugay)  

the LRA provincial teams laid the groundwork for community mobilization 

by conducting preliminary mapping of and coordination meeting with local 

social networks who are potential partners in the implementation of health 

promotion and communication activities.  

In several provinces, LRAs engaged the private sector in health events and 

health classes.  

3.4. Other capacity building activities 

3.4.1. Conduct rollout orientation among municipal mayors (LMP) to support 

FP/FH program 
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- While HealthPRO’s field offices are coordinating with LGUs for this activity, 

the General Assembly of the LMP passed the resolution supporting family 

planning on December 2, 2010. 

4. Component Four: MASS MEDIA 

4.1. Hold regional and provincial workshops for CHDs and LGUs on making best use 

of local media, both conventional and innovative.   

- As part of the coordination activities for the Lakbay Buhay Kalusugan, HealthPRO 

through the Probe Media Foundation, Inc. tested a training module for government 

spokespersons, dubbed as “Facing the Media”. Workshops were conducted in the 

provinces of Albay, Bulacan, Pangasinan, and Nueva Ecija, reaching 110 CHD and 

LGU personnel. In addition, 68 local media professionals in Bulacan, Nueva Ecija, 

and Pangasinan attended a health reporting workshop 

4.2. Support to LGUs and other partners 

- HealthPRO provided technical assistance to LGUs and the DOH in developing PSAs 

and press releases. A more detailed discussion is provided in 2.1.4 under FP. In 

addition, HealthPRO also provided technical assistance for the World AIDS Day 

press releases:  

o Davao City - CHD 11 was a guest at a local morning program of ABS-

CBN Davao where the World AIDS Day Celebration was promoted 

o Zamboanga Sibugay and Zamboanga del Norte - Press releases on IPC/C  were 

published in local dialects in local dailies. 

 

5. Component Five: PROJECT MANAGEMENT 

5.1. Strategic Coordination  

5.1.1. Manage coordination with other CAs.  

- HealthPRO hosted 1 BCC TWG meeting during the quarter. HealthPRO 

also participated in various TWG meetings and inter-CA activities such as:  

- Micronutrient Supplementation (MS) TWG, M&E TWG meetings, 

HIV/AIDS TWG, and USAID Portfolio Implementation Review. 
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- TA to NCHP/A2Z in  drafting of the health promotion and 

communication section of the revised Manual of Operations, revising the 

TOT design and session plan, and pretesting the TOT 

- Regional InterCA meetings - At the provincial level the LRAs have 

worked on the integration of the mentoring sessions with that of 

HealthGov.  

- RICT of Region IX,  XI and CARAGA  

5.1.2. Participate in DOH TAG meetings 

- HealthPRO Visayas facilitated meeting and updating with regional HEPO 

and PIO of activities implemented in Bohol, Negros Oriental, and Metro 

Cebu HIV/AIDS sentinel sites.  During the meeting, HealthPRO assisted in 

the finalization of budget allocation for the IPCC roll-out training for HSPs 

and BHWs in 38 non-HealhtPRO sites in Bohol as well as IPCC training for 

HIV/AIDS sentinel sites.   

5.1.3. Manage coordination with USAID 

- HealthPRO participated in monthly COP meetings. 

- Four weekly highlights were included in the USAID Philippines Report. 

These are:  

o USAID helps health department launch expanded child health campaign 

o USAID promotes safe motherhood and delivery 

o USAID helps child health program in ARMM 

o USAID joins World AIDS Day 

 

5.1.4. Follow-up/disseminate weekly media monitoring reports 

- HealthPRO regularly sent the weekly media monitoring report to USAID, 

CAs and selected staff of DOH.  

5.2. Monitoring and Evaluation  

5.2.1. Presentation for DOH ARMM Secretary of FP pre-test results 
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- HealthPRO presented the FP pre-test results to the DOH ARMM secretary 

to facilitate the approval of the FP communication packages that were 

localized for the ARMM setting. 

5.2.2. Conduct of survey on FP Campaign “May Plano Ako” 

- HealthPRO contracted a research company, TNS, for the survey of the FP 

Campaign, “May Plano Ako.” Actual surveys were conducted in the 3 

campaign sites – Albay, Capiz and Compostela Valley.  Datasets for the 

survey are ready and the required cross tabulation reports have been 

completed.  A dissemination report is being drafted for presentation to DOH-

NCHP to support the concept of the FP second wave campaign.  

5.2.3. HealthPRO also carried out coordinative and support activities, including: 

- Consolidation of FP reports from CAs to complete the IP report for FP and 

input into the PIR presentation; 

- Consolidation of narrative inputs from other CAs to the Program 

Performance Reports for FP for submission to OH; 

- DOH Reorientation on the streamlined HPC tracking tool – the new NCHP 

Director was briefed on the tool, and subsequently approved the discussion 

of the tool during the HEPO national conference to be held in March 2011;  

5.3. Other Project Management 

5.3.1. Prepare FY2012 H/PRO work plan.  

- The revised workplan was submitted to USAID on December 21, 2010. 

HealthPRO is now awaiting its approval.  

5.3.2. Follow up on the implementation of the field offices workplans  

- The respective field offices developed specific annual workplans  and 

incorporated activities relevant to scale up strategy. 

5.3.3. Prepare 2-month work schedule of activities for the mission.  

- The field offices submitted on a regular basis, a two month schedule of 

activities. 

5.3.4. Manage recruitment 
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- During the quarter, HealthPRO’s Chief of Party, the Visayas Area Manager, 

the HIV/AIDS Specialist, and the CM Advisor resigned from HealthPRO.  At 

the same time, the new Visayas Area Manager, the Office Manager, and the  

new Provincial Coordinators for Luzon and Visayas were hired.  

- HealthPRO actively recruited staff for the positions HIV/AIDS Specialist, 

Community Mobilization Advisor, and Training and Capacity Building 

Advisor.  

5.3.5. Financial Management 

Below is the summary of HealthPRO’s budget and expenditures as of 

December 31, 2010.  
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III. ACCOMPLISHMENTS – ARMM 

1. Component 1: WEEKLY RADIO PROGRAM (VOICE OF HEALTH) 

1.1. Design 

- DOH ARMM, with technical assistance from HealthPRO, launched a one hour 

radio program on health dubbed as “Voice of Health” (VOH) in August 2010. VOH 

follows a talk show format hosted by a female anchor, a medical specialist from the 

department and an aleemat (Muslim woman religious scholar). DOH-ARMM 

extended its VOH for another quarter, from October to December 15, 2010. Eleven 

episodes were aired for the entire duration of the radio program. 

- A survey on listenership for the VOH radio program was formulated by an external 

field researcher and will be submitted for further editing. The survey is expected to 

be conducted early next year. 

1.2. Promotion 

- As part of the program, a 2-minuter audio drama and 30-seconder public service 

announcements were produced to relay health messages in creative and concise 

approaches. From October-December, five 30-second PSAs and five (5) mini-drama 

series were produced and played daily.  

- HealthPRO provided technical assistance in drafting the proposal to expand the 

current voice of health program, which will be dubbed as “Suara Kalusugan.” This 

will be launched in January 2011 as a one-hour radio program following a talk-

show format which will provide a more creative, interactive and following a culture 

sensitive information dissemination and education strategy on family health and 

planning. 

2. COMPONENT 2: HEALTH CAMPAIGNS AND COMMUNICATION PACKAGES 

2.1. Family Planning 

- Activities for family planning has been rescheduled to the Quarter 2 of this year.  

2.2. GP 

- HealthPRO ARMM presented, field-tested, modified and finalized the campaign 

operational plan and its communication and promotional  package. The ARMM 

version of the new GP was approved by DOH ARMM and USAID. The package 

included banners, posters, streamers,  fan, and flyer. The materials produced have 
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been endorsed to DOH for distribution to the provinces after the briefing on the new 

GP. 

- HealthPRO worked closely with the DOH-ARMM in launching the new 

“Garantisadong Pambata” last Nov 23, 2010. The launch was followed with a GP 

planning convergence meeting among inter-agency partners of DoH-ARMM. This 

provided an overarching understanding of what the coordinating body for GP 

should be doing in the next years. The major stakeholders for GP ARMM was 

expanded to include other regional structures, e.g. planning and development, 

media and MRLs.  

2.3. Safe Motherhood  

- DOH-ARMM launched its regional version of Safe Motherhood Karavan last 

October 27, 2010 at ORG complex, Cotabato City. HealthPRO provided technical 

support in the preparation of the event by designing the promotional materials and 

the PowerPoint presentation of Sec. Sinolinding. DOH ARMM revised and used the 

SM logo drafted for central DOH early this year  

- HealthPRO also assisted DoH-ARMM in developing public service announcements 

aired during the month and in planning the media conference after the launch. The 

conference, which aimed to improve the participation of media in the promotion of 

safe motherhood and other related-activities of DOH-ARMM was attended by 

twenty print and broadcast media practitioners from ARMM.  

3. Component 3: HELPING INVOLVE MRLs (HIM) 

3.1. Congratulations Package 

- After a series of participatory planning meeting with DOH-ARMM key staff, MRLs 

and couples, a design and format of the “mabrouk” booklet content was initially 

drafted. It is currently being reviewed and the operational plan for its field testing, 

production, launching and monitoring and evaluation will be carried out in the 

second quarter of Year 4. 

4. Component 4: IMAGE BUILDING ACTIVITIES 

- The image-building campaign called “Nagmamahal, DOH ARMM” (We Care, DoH 

ARMM), was also launched. HealthPRO provided technical assistance in 

conceptualizing the Nagmamahal tagline and image which was incorporated in the 

DOH-ARMM vehicle, letterhead, PSAs, and print collaterals among others.  The 

campaign aims to position DOH ARMM as a credible health institution with 

responsible and caring health service providers.   
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5.   Component 5: INFORMATION DISSEMINATION DURING THE DOH-ARMM 

MEDICAL MISSION 

- HealthPRO discussed with the ARMM DOH Secretary opportunities for technical 

assistance on information dissemination in the Department’s “Kasama mo si Sec 

(KSM)” project, which is a series of medical outreach and caravans.   

6. Other TA 

- HealthPRO ARMM revisited the LRA contracting process and developed the SOW 

for the LRAs to be contracted.  
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IV. CHALLENGES AND NEXT STEPS 

1. Challenges 

During the quarter, HealthPRO met challenges while providing technical assistance to DOH and 

partner LGUs and identified ways to address these challenges.   

1.1. National 

- The low awareness on the importance of health communication persists and 

programs are implemented mostly from the “service provision” perspective. 

- At the central office level, there is a need to expose HealthPRO staff/STTA to field 

“realities” (clients and health service providers) to be able to come up with more 

useful materials.  

- There are gaps between the planned implementation at the DOH national level and 

what is known/implemented at the field level. Efforts are continuing to bridge this 

gap. Also, the set up of  the regular regional DOH and DOH ARMM  are different 

which requires double technical assistance per campaign. 

- Given the much publicized conflict between the national government and the 

Catholic church on how to address reproductive health, some provincial LGUs 

voiced their preference for a more cautious and low key approach to family 

planning.   

- There is a continuing need for the synchronization of the schedule of activities with 

other CAs.     

- Finding the best way of dealing with the media was a big challenge. Meetings and 

regular updates were conducted to address this concern.  

1.2. Field Office 

Luzon 

- The suspension of work of the LRA in the three LGUs of Cagayan, Isabela 

and Nueva Ecija resulted to HealthPRO staff taking over the duties and 

responsibilities left behind by the LRA which is to provide technical and 

administrative support for the completion and finalization of the BCC plans 

and conduct of IPC/C training. 

Visayas 
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- The transition period due to the resignation of the Visayas’ Area Manager 

left the Provincial Coordinator in charge of other duties on top of her 

existing responsibilities. The lack of manpower resulted to the postponement 

of major activities in the field such as consultative meetings, planning, and 

monitoring of Waves 1 and 2 LRAs.  

- The unavailability of PHO and CHD, as well as local health partners in the 

municipalities/cities to conduct the activities was a big challenge as it affected 

schedules of trainings, conduct of health events and health classes and other 

activities related to project implementation. 

- Some priority LGUs were not able to provide financial counterparts which 

affected the participation of local health workers in trainings, health events 

and activities. Despite this, the LRA and PHO continuously conducted 

meetings with LGU partners to advocate for LGU support to project 

activities. 

Mindanao 

- There was difficulty in getting counseling data in some areas of Wave 1 

provinces due to the old system of documentation which provided limited 

information. The CHDs, HEPOs, and FP and MNCHN coordinators include 

the use of the tracking tool in their agenda during meetings to address this 

concern. 

- Concerns were raised in ensuring the sustainability of the conduct of health 

classes on a regular basis at the RHU level. Provinces such as South Cotabato 

and Sarangani came up with proposals and recommendations to address this 

concern.  

- The number of HSPs trained in IPC/C is still limited. The increase in the  

number of  health classes will result to more clients going to the health center 

for counseling and some RHUs may not be able to cope due to lack of trained 

HSPs.  

- The gap in the relationship between the PLGU head and the IPHO led to 

coordination difficulties.  

- Some municipalities in Wave 2 provinces do not have NGOs, POs & CSOs to 

help carry out CM activities. In the case of GRF, it has started building 

partnerships and firming linkages with the private sector and social 

networks to leverage support for HPC activities. 
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ARMM 

- In ARMM, the major challenges were staffing concerns, delayed contracting 

of LRAs and transportation difficulty, especially in the island provinces.  

 

2. Next steps 

2.1. National 

- For all field offices of HealthPRO, the most important next step is to fast track 

different activities such as community mobilization, IPC/C rollout trainings, 

supervision and mentoring, training, recruitment, and LRA contracting for Wave 3 

and ARMM.  

2.2. Field Offices 

LRAs 

- Conduct performance evaluation of Wave 1 provinces before close out. 

- Conduct HEPO quarterly conferences in the Wave 1 provinces. 

Implementation 

- Fast track various activities in the ARMM.  

- Develop BCC Plans and M&E plan for Wave 3 LGUs and complete BCC 

plans of Metro Cebu HIV/AIDS. 

- Implementation of the new directions of GP / conduct GP launch / meeting in 

the provinces 

- Implementation of FP technical updates in 6 provinces - Aklan, Bohol, 

Negros Occidental, Negros Oriental, N. Leyte, and Western Samar 

- Coordination for the  conduct of the HEPO Quarterly Meetings in Wave 1; 

HPC tracking tool orientation for Wave 2 sites; and coordination with DOH-

NCHP for regional dissemination of the HPC tracking tool 
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ANNEXES  

Annex 1: Health Events 

The subsequent tables contain information on the health events conducted during the quarter, with 

HealthPRO’s technical assistance.  

LGU/Medium Event Date No. of people 

reached* 

LUZON AREA  

Bulacan    

1. Paombong Health Caravan sa Iskwelahan October 18, 2010 698 

2. Hagonoy Health Caravan sa Iskwelahan October 18, 2010 600 

3. Bulacan Health Caravan October 20, 2010 603 

4. Malolos Health Caravan October 20, 2010 695 

5. Bulacan Buntis Congress October 22, 2010 780 

6. Marilao Buntis Party October 29, 2010 73 pregnant 

7. Calumpit Health Caravan November 5, 2010 682 

8. Pulilan Health Caravan November 5, 2010 622 

9. San Rafael Bright si Baby November 23, 2010 42 mothers 

42 children 

10. Bocaue Buntis Party November 25, 2010 42 mothers 

11. Bustos MCH December 1 22 

Pangasinan    

12. Bani GP Campaign October 11, 2010 489 

13. Agno GP Campaign October 11, 2010 110 

14. Infanta GP Campaign November 17, 2010 149 

15. Burgos GP Campaign November 26, 2010 220 

16. Bolinao GP Campaign December 3, 2010 281 

17. Anda Health Promotion on Healthy 

Lifestyle 

December 2, 2010 69 

Albay    

18. Legazpi City GP Campaign October 14 100 
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LGU/Medium Event Date No. of people 

reached* 

VISAYAS AREA  

Negros Occidental    

1. Hinigaran   Series of Launching of FP 

Communication Package, Health 

Classes and Counseling sessions on 

FP, MNCHN & TB 

October 13, 2010 55 

2. Isabela  October 14, 2010 71 

3. DS Benedicto October 21, 2010 30 

4. Toboso October 28, 2010 43 

5. Calatrava  December 2, 2010  45 

Negros Oriental     

6. La libertad  Family Health Day: Couples’ 

party/Buntis Pageant  

November 22, 2010 163 

7. Siaton  Family Health Day: Buntis pageant  November 23, 2010 247 

8. Bais  Family Health Day  November 25, 2010 116 

9. Bayawan Family Health Day  December 15, 2010 360 

Capiz     

10.  Jamindan  Inter Local Health Zone Launching 

of GP 

October 11, 2010 121 

11. Tapaz Inter Local Health Zone Launching 

of GP 

October 12, 2010 121 

12. Roxas City  Inter Local Health Zone Launching 

of GP 

October 13, 2010 85 

13. Pontevedra  Inter Local Health Zone Launching 

of GP 

October 14, 2010 76 

14. Dumarao  Inter Local Health Zone Launching 

of GP 

October 15, 2010 142 

15. Mambusao Couples’ party  October 18, 2010 38 

16. Sigma  Buntis party  October 28, 2010 27 

17. Pilar  Sis, Mare, Alam Mo Ba?  October 29, 2010 39 

18. Roxas City  Provincial Health Event on MNCHN 

and Nutrition “Produktong may 

sangkap Pinoy seal, may dagdag 

sustansya.  Tangkilin!” 

November 18, 2010 185 

19. Tapaz  Buntis party  December 9, 2010 131 

Aklan     
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LGU/Medium Event Date No. of people 

reached* 

20. Numancia  “Lakad Kalusugan: Walk our Talk on 

Health” 4 in 1 Health Package  

October 4, 2010  317 

21. Kalibo  “Ang Batang Malusog ay 

Garantsiadong Masaya at Masigla” 

October 11, 2010  159 

22. Malinao Garantisadong Panalo ka Kid  October 12, 2010  282 

23. a. Kalibo “Health Advocacy Week 2011-

Stakeholder’s forum” 

December 7, 2010  131 

b. Kalibo (Pastra 

park) 

WADSadSad and Mobile Health 

Communication Package  

December 7, 2010 596 

24. Buruanga  “Survivor Buruanga, The Amazing 

Health Race” 

December 8 & 9, 2010 123 

MINDANAO AREA 

25. Zamboanga 

Sibugay: 

Ipil 

GP Round 2 

October 13, 2010 

728 individuals, 619 

female and 109 male 

26. Misamis 

Occidental: 

       Aloran 

GP Launch (Municipal Health Event) 

 October 14, 2010 

247 pax  (85% 

female) 

27. Zamboanga del 

Sur: Bayog 

Municipal 

Gymnasium, 

Bayog 

Garantisadong Pambata Celebration 

(Provincial Health Event) 

October 14, 2010 134 

28. Bukidnon:  

      San Fernando 

Garantisadong Pambata Kick-off 

(Municipal Health Event) 

October 15, 2010 Estimated 500 pax 

(70% are women) 

29. Zamboanga del 

Sur: Poblacion, 

Lakewood 

Lakewood Garantisadong Pambata 

Celebration (Municipal Health 

Event) 

October 18, 2010 127 

30. Zamboanga del 

Sur: Tukuran 

Municipal 

Gymnasium, 

Tukuran 

Tukuran Safe Motherhood 

Celebration (Search for Mrs. Ligtas 

na Panganganak)- (Municipal Health 

Event)  

October 19, 2010 335 

31. Sarangani: 

Barangay 

Kabatiol, Maasim, 

Sarangani 

Provincial Family Planning 

Campaign Launch October 19, 2010 167 

32. Davao del Sur Buntis Congress (Provincial Health 

Event)  

 
October 21, 2010 175 pregnant 

women 

33. Misamis 

Occidental: 

GP Launch (Municipal Health Event) 

October 21, 2010 285 (90% female) 
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LGU/Medium Event Date No. of people 

reached* 

Clarin 

34. Misamis 

Occidental: 

Baliangao 

GP Launch (Municipal Health Event) 

October 21, 2010 185 (70% female) 

35. South Cotabato GP Kick off (Provincial Health 

Event)  370 

36. South Cotabato: 

       ELM Masion,                    

Koronadal City 

Provincial Family Planning 

Campaign Launch October 27, 2010 265 HSPs 

37. Misamis 

Occidental: 

       Jimenez 

GP Launch (Municipal Health Event) 

November 4, 2010 

804 pax (65% 

female) 

38. Misamis 

Occidental: 

Oroquieta City 

Provincial Pasungko Festival  

Nov. 4-8, 2010 

 

416 (87% female) 

39. Zamboanga 

Sibugay: 

       Tungawan 

Buntis Congress (Municipal Health 

Event) November 9, 2010 49 

40. Zamboanga 

Sibugay: 

Ipil 

Community Health Summit 

November 10, 2010 83 

41. Agusan del Norte: 

Brgy. Doña 

Telefora, Tubay, 

Agusan del Norte 

“Sexy Mama” 

November 22, 2010  728 individuals, 619 

female and 109 male 

42. Zamboanga del 

Sur: Bayog 

Central School 

Gymnasium 

Global handwashing Celebration 

(Municipal Health Event) 

November 24, 2010 111 

43. Zamboanga del 

Sur: Hotel 

Guillermo, 

Pagadian City 

Provincial Health Forum for 

Transportation Groups on 

FP/MNCHN- (Provincial Health 

Event) 

December 1, 2010 51 

44. Zamboanga del 

Sur 

FP Health Assemblies ( 11) November- December 1,153 

* Total number of people reached to be finalized. 

** Total coverage includes radio news clips and several tabloids (reach is still being gathered) 

***Reflects national coverage and NOT limited to USG sites. 



                                                                                                                  
Page 36 of 37   Y4 Qtr1 Report 

 

 

Annex 2: Planned Activities for the Next Quarter  

Tasks  Jan Feb Mar 

A. COMMUNICATIONS PLANNING    

National, regional, provincial and city plans    

Finalization of BCC plans of Wave 1 & 2 LGUs in Luzon X X  

BCC Plan Review and Updating X   

Other communication planning    

Orientation of Municipal Mayors on Family Health X X  

B. IMPLEMENTATION     

Health area campaign rollouts    

 Lakbay Buhay Kalusugan launching in Tarlac, Nueva Ecija and Pangasinan  X X 

Launching of new GP campaign    X X 

FP Campaign Launch X   

FP Campaign Roll-outs X X X 

Inter agency orientation on the new GP communication package X X  

GP Campaign Launch X X  

GP Campaign Roll-out X X X 

Guide and monitor sub-contractors    

Wave 1 LRA  Evaluation with S. Holschneider X   

Wave 1 LRA  Evaluation of No cost extension performance  X X 

National Meeting with LRA Wave 1 and 2  X  

Wave 2 LRA Assessment X   

LRA Wave 2 Regional Meeting and Feedbacking   X 

Other implementation    

Distribution of GP materials X X  

Conduct coaching and mentoring to HSPs and BHWs X X X 

C. CAPACITY BUILDING    

IPC/C    

Training for HSPs in Cagayan, Isabela, Nueva Ecija and Pangasinan X X  

Training for BHWs in Cagayan, Isabela, Nueva Ecija and Pangasinan X X X 

Orientation of Supervising Nurses on Supervision & Mentoring for IPC/C X X  

IPC/C Roll-out for BHWs X X  

IPC/C Roll-out for HSPs (CHD and LGU funded) X X  

Conduct of Health Classes by HSPs X X  

Community mobilization    

Com Mob Orientation in Pangasinan, Bulacan, Tarlac and Isabela   X X  

Conduct of health classes in all LGUs on FP, GP & MCH X X X 

Orientation on Community Mobilization to IPHOs and Community Groups X X X 

Conduct of health classes organized by community groups   X 

Orientation on how to manage health events (Wave 2 Provinces) X X X 

Conduct of health event- World TB Day   X 

Conduct of health event- GP X X X 

Mass media    
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Tasks  Jan Feb Mar 

Training of Local Media Practitioners on MNCHN in Tarlac, Isabela, Cagayan & 

Nueva Ecija 
X X X 

Media Orientation/ Training on the Lakbay Buhay Kalusugan ( with PROBE 

Foundation) 
X X X 

Training of Spokesperson  X X 

Other capacity building activities    

FP Technical updates for doctors, midwives and nurses in all 7 LGUs of Luzon X X X 

FP Technical Updates X X X 

Other TA activities to NCHP    

NCHP Orientation on M&E tools X   

D. PROJECT MANAGEMENT    

Strategic coordination    

Sustainability Planning Meeting with Wave 1 provinces X X  

M&E    

Orientation on HPC Tracking Tools for Wave 2 LGUs    

Orientation on Supervisory and Mentoring X X  

HEPO Quarterly Meeting X  X 

Other project management    

Hiring of staff X   

Conduct Performance evaluation of Regional Communication Specialists X   

Conduct Informed Choice and Voluntarism Monitoring X X X 

Inter CA Meeting X   

Note: This is not yet final. The regular two-month calendar better reflects planned activities of 

HealthPRO.  


